
AGENDA ITEM a.3 
CITY OF LODI 
COUNCIL COMMUNICATION 

TM 

AGENDA TITLE: Adopt Resolution Approving Contract Change Orders for DeBenedetti Park Phase 
1 Improvements, 2350 S. Lower Sacramento Road and Appropriate Funds 
($270,000) 

September 21 , 2010 MEETING DATE: 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: Adopt a resolution approving contract change orders for 
DeBenedetti Park Phase 1 Improvements, 2350 S. Lower 
Sacramento Road and appropriate funds ($270,000). 

This project consists of providing and installing an irrigation system 
and turf in the basin portions of DeBenedetti Park. New turf areas 
will be used for soccer, flag football and softball programs. In 
addition, the contract calls for turfing the storm drain detention basin 

BACKGROUND INFORMATION: 

in the southeast corner of the park. At its meeting of March 17, 2010, Council awarded a contract to 
Hemington Landscape Services, Inc, in the amount of $883,562, to construct these improvements. 

Staff is now requesting Council approval of two contract change orders. The first contract change order, 
in the amount of $1 51,289.00, will pay Hemington Landscape Services to construct two Americans with 
Disabilities Act (ADA) access ramps and add disabled parking stalls off of the park entrance driveway on 
Lower Sacramento Road. The two ADA access ramps and the parking stalls are a requirement of the 
ADA and were not included in the original contract with Hemington Landscape. The second contract 
change order, in the amount of $53,889.00, will add an additional 13,950 square feet of asphalt concrete. 
The additional asphalt concrete will be used for portable toilets and concession stands and will ultimately 
become incorporated as part of a future parking lot. These two contract change order requests total 
$205,178.00 

In addition to the contract change order costs listed above, staff is requesting an appropriation of another 
$64,822.00 (approximately 7% of the original contract amount) to cover other contingencies that may 
develop during the remainder of the project. 

FISCAL IMPACT: There will be an increase in long-term park and storm drain maintenance 
costs. 

FUNDING AVAILABLE: Parks Impact Fees (1 217040) $270,000 

Public Works Director 
Prepared by Wesley K. Fujitani, Senior Civil Engineer 
cc: City Attorney, Purchasing Officer, Parks Superintendent & Management Analyst Areida-Yadav 

APPROVED: 
K er 
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RESOLUTION NO. 2010-161 

A RESOLUTION OF THE LODl CITY COUNCIL APPROVING 
CONTRACT CHANGE ORDERS FOR DEBENEDETTI PARK 

PHASE 1 IMPROVEMENTS, 2350 SOUTH LOWER 
SACRAMENTO ROAD, AND FURTHER APPROPRIATING 

ADDITIONAL FUNDS FOR THE PROJECT _-----_------__---__----------------------------------------------- ................................................................... 

WHEREAS, on March 17, 2010, City Council awarded a contract to Hemington 
Lahdscape Services, Inc., in the amount of $883,562 for the installation of irrigation and 
turf in the basin portions of DeBenedetti Park; and 

WHEREAS, staff is requesting a contract change order in the amount of 
$1 51,289 to construct two Americans with Disabilities Act (ADA) access ramps and add 
disabled parking stalls off of the park entrance driveway on Lower Sacramento Road; 
and 

WHEREAS, staff is requesting a second contract change order in the amount of 
$53,889 to add an additional 13,950 square feet of asphalt concrete; and 

WHEREAS, in addition to the second change order, staff further requests an 
additional appropriation of $64,822 to cover other contingencies that may develop during 
the remainder of the project. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
approve contract change orders for the installation of two access ramps and 13,950 
square feet of additional asphalt concrete as part of the DeBenedetti Park Phase 1 
Improvements, 2350 South Lower Sacramento Road, contract; and 

BE IT FURTHER RESOLVED that the Lodi City Council hereby appropriates 
additional funds in the amount of $270,000 from the Parks Impact Mitigation Fees. 

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Johnson, Mounce, and 
Mayor Katzakian 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

City Clerk 
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